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D e s i g n  p r o c e s s  c h a l l e n g e s  –   
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Preface 
 
 
This report discusses the architects’ basis of knowledge, application of competence and 
approach to technical challenges and requirements applied to design and design 
management. The aim is to identify possible areas or occasions within the course of the 
design process where building defects are likely to originate, and where preventive measures 
most likely will be effective. The work has been carried out as part of project 12 Weather 
Protection in the Construction Process. Critical Decisions – Causes and Consequences - 
Protective Actions within the Norwegian research and development programme Climate 
2000 - Building constructions in a more severe climate. The discourse will be part of the 
theoretical foundation of the authors’ PhD-project. 
 
The Climate 2000 programme’s principal objectives are to develop principal solutions for 
building structures resulting in both increased durability and reliability in the face of external 
climatic impact, and to survey the possible impacts of climate change on the built 
environment. The intention is to define more accurate criteria and Codes of Practice for the 
design and construction of critical elements of building envelopes. Climate 2000 is an 
important part of the continuous development of the Building Research Design Sheets in the 
SINTEF Building Research Series, and product documentation in the form of technical 
approval and certification.  
 
The programme is being managed by SINTEF Building and Infrastructure and carried out in 
co-operation with the Norwegian Defence Estates Agency, the Research Council of Norway 
(NFR), the Norwegian State Housing Bank, Norway’s Directorate of Public Construction 
and Property (Statsbygg), the Norwegian Financial Services Association (FNH), National 
Office of Building Technology and Administration (BE), the Norwegian University of 
Science and Technology (NTNU) and a large number of key players in the construction 
industry. The programme was initiated in August 2000, and will continue until the end of 
2007.  
 
The author gratefully acknowledges the valuable comments and encouragement from Siri 
Nørve, Tore Haugen and Torer F. Berg.  
 
 
 

Trondheim, June 2007 
 
 

Tore Kvande 
Programme manager 

SINTEF Building and Infrastructure 
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1 Introduction 
 

1.1 Principle objectives and scope 
This paper discusses the architects’ basis of knowledge, application of competence and 
approach to technical challenges and requirements applied to design and design 
management. The paper presents a discourse based on a theoretical foundation of selected 
topics. Professionalism and reflective practice, design theory, design practice and design 
management are seen in relation to a specific technical field where a high degree of building 
defects seem to emerge from; process induced building defects. The aim is to identify 
possible areas or occasions within the course of the design process where such defects are 
likely to originate, and where preventive measures most likely will be effective. The 
discourse will be part of the theoretical foundation of the authors’ PhD-project. 
 
The paper will form a theoretical basis of the principal objectives, in order to reveal possible 
ways of explanation and thus derive plausible causal connections to the questions asked. The 
theoretical framework will be seen in relation to a Norwegian setting. Another purpose of the 
paper is to form the basis of a subsequent qualitative case survey of planning and design 
practice in the construction industry. Thus it is vital to understand the mechanisms of the 
design process. In the process, the designer job is to interlace a strict framework of 
requirements and the architects/designers often multifarious creative shaping of a project. 
The management of the design process adds another dimension to the designers’ challenge; 
directing interfaces through interaction, cross-disiplinarity, communication with clients and 
local authorities etc. To enable a deduction of causes and possible measures best adapted to 
the moisture related challenges of the early stages of the construction process, sorting of the 
different actors, roles, tasks and responsibilities of the parties involved in the early stages of 
the process is as important. 
 

1.2 Background 
According to several research reports of the SINTEF Building and Infrastructure1, the 
present occurrence of process induced building defects2 in new buildings in Norway is high. 
More than 75 % of building defects registered in the SINTEF Building & Infrastructure’s 
building defect files (a register of a selection of Norwegian building defects) are induced by 
climatic strain, moisture being the main source of the defects. A large share of these defects 
originates in early stages of the construction process. Findings suggest that as much as 40 % 
of building defects in Norway can be related to mistakes or omissions in the design process, 
which is in good agreement with corresponding investigations or sources of information in 
other European countries (Ingvaldsen, 1994, 2001). Experiences and registrations 
demonstrate an evident need of preventive measures in the planning and design phases of the 
construction process, to reduce the extent of process induced moisture defects and the impact 
on building quality, building lifetime and users’ health etc. In a recently published analysis 
of the SINTEF Building and Infrastructures’ building defect files, Lisø et al. conclude that 
the construction industry is not able to learn from past experience and that the exchange of 
knowledge in construction projects is not satisfactory (Lisø et al., 2006).  
 

                                                      
1 SINTEF Building and Infrastructure is a new department of the SINTEF foundation, as the result of 
a merge of the former Norwegian Building Research Institute and the construction related parts of 
SINTEF 
2 Building defects discovered subsequent of the initial employment of the building, traceable to 
mistakes or omissions in the construction process. This does not apply to defects caused by incorrect 
use, normal wear and tear etc. 
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1.3 Theoretical approach 
The construction process is complex and comprehensive to overview, with a large number of 
actors, tasks, fields of responsibilities and changing scenarios. Every construction process is 
different, yet the methods applied and procedural framework is the same. The framework of 
legal requirements, clients brief, progress of construction process, cross-disciplinary 
interfaces between actors and the information flow between them, are all challenging 
circumstances to attend to. Yet the large number of defects poses a mark of interrogation on 
the attention of technical and building physical issues in quality and accomplishment of basic 
design and design management.  
 
The deduction that the architect or design team thus perform a poor piece of work is however 
not implicit. Incorrect design due to lacking experiences and know-how may be among the 
direct causes of mistakes and thus defects. Nevertheless, other fundamental conditions may 
also alter the premises and change the outcome of the design process, such as e.g. client 
economy and alteration of requirements. Derived from this, cause and effect relationships 
may not be evident, likewise the origin of defects may not be easy to detect. This poses 
important, basic questions on the nature of building defects, and the search of origin: 
 

♦ Do the obstacles of the design process prove to be the mere sources of defects?  
♦ Are they solvable challenges in the early stages of the construction process?  
♦ Is it possible to detect the sources of construction process induced moisture defects 

in the design process? 
 
The construction process is extremely complex, and the sources of defects may be multiple 
and composed of several actions, conditions and incidents. The following objectives are 
sought answered in the discourse of the theoretical syllabus: 
 

♦ Is the architects’ incorporation of provisions in legal framework, technical issues and 
owner’s requirements in design and design management through the design process 
adequate? 

♦ Are the inherent, theoretical and experience based skills of the architect optimal in 
the attention of technical issues such as the moisture challenges? 

♦ Are the demanded requirements on moisture safety and moisture related issues 
sufficient? 

 
The main focus of the paper is the discourse of issues from the theoretical foundation, 
relevant to the principle objectives. The discussion will be supplied with a consecutive 
comparison with aspects of the Norwegian systems and experiences, law, responsibilities and 
traditions. The final reflections will list a sequence of current fields of the design process 
where causes of the high rate of moisture related defects induced in the building process may 
be detected, and thus possible preventive measures are likely to succeed. 
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2 When do faults emerge? 
 

2.1 The design process – order out of chaos? 
“Creativity, it has been said, consists largely of re-arranging what we know in order to find 
out what we do not know” George Keller3

 
The architects’ design process can be characterized by doing the same every time in a 
different way every time. Every design project is unique, yet the process in making it and the 
methods used are the same or somewhat similar each time. Architecture emerges through an 
assembly of several different requirements, consisting of legal provisions and regulations, 
local authorities brief, clients brief, economy etc. This assembly of requirements envelope 
the creative processes. Simultaneously with aesthetic, technological, aspects the creative 
process attend to of each of these requirements and take considerations constantly. 
 
Brian Lawson refers to several authors’ maps or sketches as images of the design process. 
Figure 1 shows a simplified model of three main activities of the design process, as an 
expression of how the mind of a designer works (Lawson, 1997).  
 

 The phases define: 
• Analysis - ordering and 

structuring of the problem 
• Synthesis - possible solutions 

responding to the analysis 
• Evaluation - feedback to the 

proposed solutions 
 

evaluering syntese 

analyse 

evaluering syntese 

 

synthesis evaluation 

analysis 

 

Figure 1  
General, graphical representation of the design process (after Lawson, 1997) 
 
The model describes an iterative process, going back and forth in loops, generating a 
progress of the object of design. Lawson is somewhat doubtful to what extent such maps are 
in fact useful to the designers. He sees the process as relatively unstructured, in the sense that 
brief, requirements, standards, solutions, evaluation and testing are interpreted in a non-
determined fashion or order, often with overlap. Lawson instead presents a three-
dimensional, further developed model of the mental process, seen as a “negotiation between 
problem and solution through the three activities of analysis, synthesis and evaluation” 
(Lawson, 1997, p.47). The missing dimension of time, start and closure of the process can 
seem striking, but may give a perception of a perpetual process and a mental “introverted” 
stage of the design process. The model is not meant to be too literally understood. A 
description of a non-sequential, unrestrained process seems to be more agreeable to the 
comprehension of creativeness as a phenomenon, and thus more likely to resemble the actual 
mental process of the designer. Lawson states that the design practice is a bidirectional 
process in which each problem enables the designer to learn from guiding principles. He 
explains how design is in fact a kind of research, offering the designer a possibility to shape, 
test, evaluate and reconsider the design through an action-based method of advancing 
knowledge (Lawson, 1997). Schön concludes in the same direction (Schön, 1991).  
 
Creativity is described as a mental process generating new ideas or concepts, or new 
associations between existing ideas or concepts. The products of creativity are from a 
scientific point of view regarded as both original and appropriate (wikipedia references on 

                                                      
3 Source: Wikipedia at http://www.reference.com/browse/wiki/Creativity 
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the internet). The creativeness of the architect in the design process can thus to be 
understood as a framework of existing basic knowledge, methods and techniques applied in a  
“smithy of ideas”, confined and shaped by consideration of the constraints and requirements 
from different generators/actors. The quality of a project is at this dependent on a number of 
circumstances to fulfil the scientific regards of the concept creativity.  
 
 

Input:
Methods, 
knowledge, 
technology

Input:
Requirements, 
constraints

Creative

Output:
Original and
appropriate
design

Input:
Methods, 
knowledge, 
technology

Input:
Requirements, 
constraints

Creative
process

Output:
Original and

design  

Figure 2  
Graphical representation of the three conditions of a successful, creative design process 

 
These circumstances are related to three conditions; the abilities of the generators of 
constraints and requirements to make appropriate demands, the architects knowledge and 
skills to apply the framework, and the fulfilment of a creative design process through the 
application of the two first mentioned. 
 

2.2 The design process – constraints and management 
Investigations performed by SINTEF Building and Infrastructure show that as much as 20 % 
of the construction process induced building defects can arise due to alterations of client 
requirements or reductions of the budget (Lisø et al., 2006). The perspective of the client 
represents one of the areas to seek for causal relations for construction defects. The clients’ 
expectations and demands are established in the clients brief as a result of the briefing 
process. Surveys reveal that the client often have expectations and demands on areas that are 
“in” and trendy (kitchen design, bathroom tiles etc.), or related to evident qualities such as 
view, outdoor space etc. To a great extent this counts for the unprofessional builder, who 
often demands a high degree of unspecified quality, without having the means or knowledge 
to direct the demands or the economy to pay for it (Øyen et al, 2006). Derived from this, it is 
an easy assumption to suppose that the professional builders have similar demands to meet 
the expectations of the market. Does this support the assumption that the “professional” 
client is not professional enough? Seemingly the lack of requirements addressing moisture 
issues in the clients brief may be in conflict with the provisions of the Norwegian planning 
and building legislation, and if not at least contrasting the clients request for high quality.  
 
This view finds support in a report in the evaluation programme of the Norwegian planning 
and building act of 1997, where it is established that professional builders seem unwilling to 
pay the cost of substituting competence on technical issues in demanding projects of high 
complexity and complicacy. A surprisingly low degree of the projects investigated (with a 
high degree of complication) where supported by professional consultants on building 
physics (Stenstad, Rollstad, 2004). Sikander and Grantén have an ever stronger indication of 
lacking requirements in their report on the clients’ requirements, management and 
verification of moisture proof construction. A survey accomplished among builders/clients 
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and construction project managers reveals that two out of three clients or building 
administers report that moisture safety related requirements are not addressed specifically or 
not addressed at all in refurbishment projects or new construction projects (Sikander & 
Grantén, 2003). Sikander and Grantén state clearly that the property developer plays a key 
role in initializing a minimalization of moisture induced building defects in a construction 
project. They stress the importance of a close follow-up of preventive measures by careful 
supervision and control.  
 
The Norwegian system of apportionment of responsibilities was meant to give a distinct 
division of fields of responsibilities between the actors of the construction process. Unlike 
e.g. in the Swedish judicial system, the Norwegian client has few legal responsibilities 
related to the construction process, except from those linked to HSE4, and of course the 
procurement engagement of a mere private legal matter. (Øyen, 2005). Even so, it must be in 
the clients’ best interest to require and acquire a dry, healthy building with the best possible 
obtainable quality within reach. Lawson and Schön agree on an issue dependant on the 
designers’ angle of approach. They both stress that design is as dependent on the selection or 
identification of problems as on the solving of the problem itself (Lawson, 1997; Schön, 
1991). Lawson points out that problems identified are as dependent on the time available. 
However, there are several factors involved in the identification of problems, e.g. 
competence and skills, experience, economy in the project, areas of interest, pronounced 
fields of activity, laws etc. The main focus must be to do a thorough risk evaluation to 
identify as many relevant problems as necessary in order to produce the best project 
possible. 
 
In order to reduce the high degree of construction induced building defects, several changes 
were incorporated in the Norwegian planning and building act in the late 1990’. Earlier there 
were no distinct, judicial apportionment of responsibilities according to the planning and 
building legislation. The changes led to an apparently surveyable system of apportionment of 
responsibilities; still there were gaps between the fields of responsibilities. Some fields of 
responsibilities, such as e.g. building physics, have often not been covered with a building 
physics specialist even if needed. The post has either not been covered, or it has been 
attended to by the architect. This puts great demands on the basic knowledge of the 
architects who engages in the role of responsibility of building physics. Gray and Hughes 
state that the design process is complex and subtle, and that an increasing amount of design 
is “performed by the specialist contractors who work with the design team to resolve the 
intricate details of the project. The specialists’ involvement usually starts during the initial 
engineering stage” (Gray & Hughes, 2001). This is contrary to the findings of one of the 
Norwegian evaluation projects of the legislation reform stating that the application of the 
specialists’ on e.g. building physics is in fact diminishing (Stenstad and Rollstad, 2004). 
 

2.3 The architects knowledge platform 
Schön asserts a hierarchic view of professional knowledge, classified into three levels 
(Schön, 1991). The highest level is the basic science of general principles, of which the 
profession rests on. The second level consists of the applied science, developed through 
application of basic knowledge. The third level is the most refined or derived from the basis; 
diagnostic and problem-solving techniques. Here we find the actual field of activity of which 
the execution of the profession serves a purpose directed towards the client. The application 
of scientific theory and technique is performed through the professional activity by 
operationalized, instrumental problem solving. This description seemingly only applies to 
the technical part of the tasks performed by the professional architect. Still Schön comprises 
also the creative/artistic side of the performance as instrumental problem solving. In general, 
each new design project is unique by nature. Yet it is the repeated or similar/comparable sets 
                                                      
4 Health, Environment and sequrity 
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of problems that make it possible to apply standard theories or techniques, thus forming a 
fundamental structure of professional inquiry in the problem solving of the design task. 
 
Schön points out a dilemma when considering the adequacy of the professional practitioner 
and the task of managing complexity. Technological change has lead to an obsoleteness of 
methods and techniques. Brian Lawson supports and enhances a similar view, claiming that 
present designers “no longer can be trained to follow a set of procedures since the rate of 
change of the world will soon leave them behind” (Lawson, 1997, p.4-5).Thus professionals 
are expected to solve tasks they are not educated to handle, and need to generate 
technological change fast enough to “meet the expectations and demands that technology 
itself has generated” (Schön, 1991, p.15). Schön emphasizes a requirement for adaptability 
on the professionals, and calls attention to the necessity of a radical alteration of the 
architect’s practice, as a consequence of “new building technologies, new patterns of real 
estate and land development, and new techniques of information processing in design” 
(Schön, 1991, p.15). A striking deduction is that a more thorough basic understanding of the 
fundamental principles of e.g. building physics and statics amongst the architects will enable 
extended possibilities to adapt to a constantly changing field of technology and material 
development. The methods and techniques will have to change rapidly and continuously, but 
the basic technological knowledge will maintain “universal truths”.  
 
Lawson focuses on the contemporary debate on the differences rather than the similarities 
between the different consultants of the construction industry. Yet he maintains that design 
thinking is a skill that should be performed intuitively, like “golfers and flautists”. “They 
should forget all that they have been taught about technique and just go out and do it!” 
(Lawson, 1997, p. 12). In this way, Lawson transforms design into a mere artistic 
performance, cutting the umbilical cord to the tradition of science and technology, in which 
architecture is deeply rooted. He thus encourages the debate of differences, perhaps to throw 
the attention on the differences in work methodology rather than on the inherent qualities of 
the profession itself. Architectural design is artistic in its nature, but the connection to 
science and technology is undisputable. The quotation is of course drawn out of a context, 
and should probably not be read literally. Nevertheless, statements like this nourish the 
traditional opposing debate between engineers and architects on technology vs. art.  
 
Professional expertise is of course not completed by the time of graduation. Professionalism 
is moulded and acquired through experiences in practice, innovation, implementation of 
solutions, evaluation of results etc. When looking into educational institutions, Schön is 
critical to an exclusive case teaching approach. He considers it to be fit for teaching 
application of theory and technique, though leaving little time for the students to master 
“analytic technique and conceptual material”. This reveals an underlying concern for a 
lacking part of the students’ basic knowledge of general principles and methods. Schöns' 
comprehension is consistent with findings in several surveys carried out by the SINTEF 
Building and Infrastructure, performed in the building industry. A resent analysis of the 
SINTEF Building & Infrastructure’s building defect files show that lack of knowledge on 
fundamental principles of building physics is a common problem in building projects in 
Norway (Lisø et al. 2006). Many types of building defect cases are recurring items, which 
indicate a general lack of knowledge concerning fundamental principles of building physics, 
but a wide range of classical problems has been recorded. Lisø et al. conclude that the 
construction industry is not able to learn from past experience and that the exchange of 
knowledge in construction projects is not satisfactory. These findings are also supported by 
earlier investigations.  
 
These issues all contribute to the perception of the need of a thorough examination of the 
academic educational system of professional architects, in order to meet the sets of problems 
demonstrated.  
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3 The way forward 
 
 
Several important areas are not mentioned or only merely touched in this paper, such as the 
attention of information flow between actors of the construction process, and of the 
interfaces between the actors, communication and re-allocation of experiences, systems of 
supervision and control. Further the values of risk assessment, assessment of weather-
protection systems, data management systems with databases allowing for eased access to 
experience data and empirical evaluation, IFC/IFD-related systems with rigid incorporation 
of e.g. local requirements, projects evaluation etc. The paper is not meant to be exhaustive, 
but merely point out directions of possible fields of further investigation. The complexity of 
the scope is also a matter of importance in this respect. It is of great importance to stress the 
fact that this paper merely reflects on a few of several possible areas and sets of problems 
that needs to be further investigated and reflected upon, there may be a considerable number 
of additional subjects not mentioned.  
 
Further work will consist of a qualitative case survey, built on the theoretical basis offered 
by this paper, with a deeper research into a bundle of main issues considered to be of 
principal importance. Process induced, moisture related building defects would be the main 
area of investigation.  
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4 Concluding remarks 
 
 
However superficial, the Norwegian planning and building act clearly states that moisture 
problems in buildings are undesirable, and should be avoided. Yet it is seldom a big issue in 
the requirements of the local authorities’ or taken into consideration in the handling of 
planning- and building applications. Since the requirements of the client also are absent, 
requirements of moisture related issues seem to be a key factor. 
 

♦ Through the creative work of the design process, the architect combines basic 
knowledge, use of methods and technology and the requirements of the generators of 
such (clients, local authorities, standards, laws and provisions, guidelines etc.).  

♦ Three conditions that may define successful projects have derived:  
 The abilities of the generators of requirements and constraints are in 

question: Presently they seem to be lacking. 
 The knowledge and skills of the architect in order to apply the framework: 

Good skills on case approach and application of methods, possibly lacking 
skills on basic technological and scientific level. 

 Fulfilment of the creative process, with a successful incorporation of the two 
just mentioned. Require good creative skills of the architect. 

♦ Clients do not demand moisture safety, building physicists etc. in their requirements 
♦ Low degree of involvement of specialists on basic knowledge in building physics 

must be challenged and altered 
♦ Risk evaluation is necessary in the task of identification of relevant problems to 

solve 
♦ The technological changes push forward a need for a new focus in the educational 

system: adaptations to change; thus need of enhanced focus on basic technological 
and scientific skills. Several matters points to this conclusion, and demonstrates the 
possible need of a in-depth examination of the academic educational system of 
architects 

♦ The construction industry as a whole must enable learning from experiences and 
faults, and prepare for new systems, new possibilities, and new openness in the 
construction industry 

 
The later years trends push towards the use of untested solutions and details in the 
construction industry, possibly resulting in a series of building defects. The traditional use of 
tested solutions assures secure, tested details based on well-incorporated knowledge and 
experiences. May the architects’ creativity in fact be a threat towards good building quality? 
When considering the use of earlier non-tested solutions, it is of great importance to 
substitute the lacking incorporated knowledge with the use of extended competence on the 
specific field of knowledge. Another possible preventive measure is to evaluate and reduce 
the number of variations of different solutions used on similar details (e.g. different types of 
external walls), to a minimum and. The present functional regulations in the Norwegian 
planning and building act require the use of guidelines to a much higher extent than earlier. 
Still guidelines such as e.g. the SINTEF Building and Infrastructures’ Building sheets have 
had a decrease in use the later years. Rationally one would expect an increased use, 
somewhat of a paradox. 
 
Schön describes the design process as a dialogue between the designer and the task, where 
the designer is constantly alternating between the two approaches of technical rational 
thinking and the creative, intuitive and experience based thinking; reflection-in-action. 
Assuming (from the previous discussion on the architect’s competence) that the architect is 
lacking in-depth knowledge on fundamental principles of building physics, it is probable to 
presume that the approach of creativity and intuition will be predominant in the design 
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process. This assumption is a common statement in the habitual/traditional “conflict” 
between engineers and architects, that needs to be substantiated; architects are artists 
without technical skills, engineers are scientists without creative abilities. 
 
As internationally, the Norwegian schools of architecture have different approaches to the 
education of architects, of which this paper will not discuss. However, to the knowledge of a 
third party (without in-depth knowledge on the academic educational system), the distinction 
in the requirements and tuition of technical fundamental principles on building physics, 
statics etc. is a field of great distinction between the universities, as of the amount of 
teaching spent on the domain and the distribution of lessons through the study as a whole. 
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